CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From: To:

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled

Completion Date | Completion Date

Actual

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number [Description

Due Date

Status

Team Member to PM (2)
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7 .
Department: CDPH Project Manager to Sponsor

Reporting Period: From: 11/1/09 To: 11/30/09

Current Status Report

Questions Yes/No Cause Impact Action Required

PM and project sponsor are
monitoring progress closely.
We have extended unit [We have revised the project
testing, delayed integration | schedule. The project is
and user acceptance revising the implementation

H1N1 Flu outbreak,
project resources
were re-assigned to

1. Were recent milestones completed on . as§|st .Wlth testing. This has impacted strategy. The project is
No investigation and . =
schedule? information the start of pilot. considering phased

The furloughs will impact | implementation. A project

the project by 2 calendar | status package has been

months. developed to update the

OCIO on project schedule
and cost changes.

gathering. The 3
furlough days per
month.
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7 .
Department: CDPH Project Manager to Sponsor

Reporting Period: From: 11/1/09 To: 11/30/09

PM and project sponsor are
monitoring progress closely.
We have revised the project
schedule. The project is
revising the implementation
strategy. The project is
considering phased
implementation.
The project schedule has
been revised, needs to the

Integration and user re-baselined and presented
2. Were any key milestones or deliverables acceptance testing have Fo OCIO for approval. Th.is
rescheduled? Yes See above been delayed by 2 months | is scheduled to be done in
due to the H1N1 flu Sept. 09.
outbreak. The above mentioned
meeting has not been
scheduled.

A number of meetings have
been conducted. CDPH are
preparing a PSP for
submission to OCIO.

A project status package
has been developed to
update the OCIO on project
schedule and cost changes.

3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally

. No
estimated?
6. Were any tasks or milestones removed? No
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From: 11/1/09

To: 11/30/09

Project Manager to Sponsor

7. Were any scheduled tasks not started?

No

8. Are there any new major issues?

Late start of the
User Acceptance
testing (UAT) cause
by the time taking to
test, identify &
resolve issues. The
UAT environment
not ready due to a
technical issue
causing a
performance
degradation.

Yes

UAT starts 2 weeks late but
does not have an impact to
the implementation of Pilot.

The project is focusing on
critical errors and will
address cosmetic errors
later. CDPH, Atlas,
Microsoft and F5
technicians worked closely
to resolve the performance
degradation. This was
resolved 10/30/09.

9. Are there any staffing problems?

Yes See above

The reactivation of the
Richmond Campus
Coordination Center
(RCCC) for H1N1, to date 3
project subject matter
experts have been re-
assign to assist the RCCC

The project is revising the
implementation strategy.

The project is considering
phased implementation.

PM to Sponsor (2)
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Project Manager to Sponsor

Reporting Period: From: 11/1/09 To: 11/30/09
Look Ahead View
Questions Yes/No Impact Action Required
PM and project sponsor are
. . - . We have extended unit testing, delayed mopltorlng progress closely. We have
1. Will upcoming critical path milestones or . : 4 revised the project schedule. The
. Yes integration and user acceptance testing. N L . .
deliverables be delayed? ) . . project is revising the implementation
This has impacted the start of pilot. L L
strategy. The project is considering
phased implementation.
The project schedule has been
revised, needs to the re-baselined
and presented to OCIO for approval.
This is scheduled to be done in Sept.
09.
. . We have extended unit testing, delayed | The above mentioned meeting has
2. Do any key milestones or deliverables need . : 4
to be rescheduled? Yes integration and user acceptance testing.|not been scheduled.
' This has impacted the start of pilot. A number of meetings have been
conducted. CDPH are preparing a
PSP for submission to OCIO.
A project status package has been
developed to update the OCIO on
project schedule and cost changes.
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended No
changes to scope?

PM to Sponsor (2)
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Project Manager to Sponsor

Reporting Period: From: 11/1/09 To: 11/30/09

5. Are there any tasks not originally estimated N

that will need to be added? °

6. Are there any tasks or milestones that N

should be removed from the plan? °

7. Are there any scheduled tasks whose start We hav_e extended unit testing, delayed

will likely be delayed? Yes integration and user acceptance testing.

) This has impacted the start of pilot.

H1N1 Flu outbreak, project resources

8. Are any major new issues foreseeable? Yes were r-e-aISS|gned .to aSSISF with .
investigation and information gathering.
The 3 furlough days per month.
H1N1 Flu outbreak, project resources
were re-assigned to assist with
investigation and information gathering.

9. Are any staffing problems anticipated? Yes The reactivation of the Richmond

Campus Coordination Center (RCCC)
for H1N1, to date 3 project subject
matter experts have been re-assign to
assist the RCCC

PM to Sponsor (2)

Page 7 of 24



CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7 -
Department: CDPH Project Manager to Sponsor
Reporting Period: From: 11/1/09 To: 11/30/09

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

Continued Integration testing of forms not ready for user accpetnace testing.

Started User Acceptance testing (UAT). 40 of of 58 forms have been tested and are ready for Pilot.

Decided on a transition strategy for the Pilot. The Pilot will commence 01/04/09, 2010 cases will only be captured in CalREDIE 01/04/10
(the start of “disease week 1”).

Conducted training for the Pilot Local Health Departments in preparation for Pilot.

Initiated procurement process to hire a Web Services consultant.

Continue the planning for Pilot implementation.

Started performance testing on the production enviroment using automated testing tools.

Project Milestones:
List key milestones and their dates from the project schedule.

Target | Forecast Status Cause & Impact to

Milestone Date Date Implementation Date

Date Completed

Dates were revised to align
Project Planning 6/30/08 | 9/30/08 Done to contract execution and 7/17/08
the project schedule

The H1N1 outbreak.
The 3 furlough days.

Install Hardware/Software 8/31/08 7/1/09 Done _ . 11/13/09
Pilot implementation has
been delayed
Development/Training/Testing Server Environments Done Start : 06/02/08

End :09/10/08
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CA-PMM

Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From: 11/1/09 To: 11/30/09

Project Manager to Sponsor

Staging Environment

The tier 1 & 2 builds are complete. Tier 3 build was done during a
training session conducted on 06/23/09 — 06/24/09. There are

Start : 10/02/08

This will not be accepted until post successful Pilot; however there
are two parts to the configuration.

1) Installation Configuration (this has been completed in
Dev/Testing/Training Environments but still needs to be done in the
Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User
Acceptance testing)

requirements that need to be addressed. The Tier 3 build will be re- bone End : 11/02/09
done once the security requirements are met. This must occur prior
to the start of UAT (10/19/09)
Production Environment
Hardware has been purchased, received on 06/25/09, the Tier 1 Done Start : 01/13/09
build was completed on 07/09/09 and the Tier 2 build was End : 11/13/09
completed on 07/21/09.
The H1N1 outbreak.
Configure Software 11/30/08 | 5/13/09 Delayed The 3 furlough days.
Pilot implementation has
been delayed
Web-CMR

Start : 07/08/08
End :

ELR

This will not be accepted until post successful Pilot; however there
are two parts to the configuration.

1) Installation Configuration (this has been completed in
Dev/Testing/Training Environments but still needs to be done in the
Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User
Acceptance testing)

Start : 07/08/08
End :

PM to Sponsor (2)
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CA-PMM

Reporting Period: From: 11/1/09 To:

Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

11/30/09

Project Manager to Sponsor

cM

This will not be accepted until post successful Pilot; however there
are two parts to the configuration.

1) Installation Configuration (this has been completed in
Dev/Testing/Training Environments but still needs to be done in the
Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User
Acceptance testing)

Start : 07/08/08
End :

Testing

The H1N1 outbreak.
The 3 furlough days.

Planning & Testing Scripts 11/30/08 | 7/10/09 Delayed Pilot implementation has
been delayed
The H1N1 outbreak.
Unit & system integration 2/28/09 | 7/10/09 Delayed The 3 furlough days.
Pilot implementation has
been delayed
Unit :
Unit testing started but the H1N1 Outbreak had a signification Done Start - 03/13/09

impact to available resources.

End :07/31/09

System Integration

The system integration testing is divided into 2 different types of
testing:

1) Workflow

2) Business Rules

Start : 08/03/09
End :

PM to Sponsor (2)
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From: 11/1/09 To:

11/30/09

User Acceptance 3/31/09 9/7/09

Project Manager to Sponsor

Delayed

The H1N1 outbreak.
The 3 furlough days.
Pilot implementation has

been delayed

Time taking to test, identify
& resolve issues.

The UAT environment not
ready due to a technical
issue causing a
performance degradation.

User Acceptance

Start :

11/02/09

End :

Performance

Start :

11/18/09

End :

Training

Web-CMR (end user) — the PMT attended

Done

Start :
End :

03/09/09
03/10/09

Web-CMR (end user) — the PMT attended

Done

Start :
End

03/11/09

1 03/12/09

Web-CMR (end user) — the PMT & SMEs attended

Done

Start :
End

05/21/09

1 05/22/09

Web-CMR (end user) — the PMT attended

Done

Start :
End

06/01/09

1 06/02/09

Web-CMR (end user) — the Pilot LHDs attended

Done

Start :
End

06/03/09

1 06/04/09

CM (end-user) — PMT & Pilot LHDs attended

Done

Start :
End

06/22/09

1 06/23/09

CM (system admin) — PMT & Pilot LHDs attended

Done

Start :
End

06/24/09

1 06/25/09

Infrastructure Installation — ITSD

Done

Start :
End :

06/22/09
06/23/09

PM to Sponsor (2)
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From: 11/1/09 To:

11/30/09

Project Manager to Sponsor

Web-CMR (end user) — the Pilot (San Mateo — CD)

On Target

Start : 11/19/09
End : 11/19/09

Web-CMR (end user) — the Pilot (San Mateo — TB)

On Target

Start : 11/19/09
End : 11/19/09

Web-CMR (end user) — the Pilot (Placer)

On Target

Start : 11/24/09
End : 11/24/09

Web-CMR (end user) — the Pilot (Santa Cruz)

On Target

Start : 12/03/09
End : 12/03/09

Pilot 11/30/08

5/4/09

Delayed

The H1N1 outbreak.
The 3 furlough days.
Pilot implementation has
been delayed

Training-the-trainer 11/30/08

6/18/09

Delayed

The H1N1 outbreak.
The 3 furlough days.
Pilot implementation has
been delayed

LHDs, Providers, Laboratories 5/31/10

6/30/10

Delayed

The H1N1 outbreak.
The 3 furlough days.
Pilot implementation has
been delayed

Implementation

CDPH 6/30/09

1/12/10

Delayed

The H1N1 outbreak.
The 3 furlough days.
Pilot implementation has
been delayed

Pilot 6/30/09

1/12/10

Delayed

The H1N1 outbreak.
The 3 furlough days.
Pilot implementation has
been delayed

PM to Sponsor (2)
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Project Manager to Sponsor

Reporting Period: From: 11/1/09 To: 11/30/09
The H1N1 outbreak.
LHDs, Providers, Laboratories 6/30/10 6/30/10 Delayed .The. 3 furlough 'days.
Pilot implementation has
been delayed
The H1N1 outbreak.
The 3 furlough days.
PIER 6/30/11 | 5/31/11 Delayed e gh aay
Pilot implementation has
been delayed
Note : All notation in blue are details related to the high level milestones in the SPR #2
Training — At the time of the submission and approval of the SPR #2 CDPH had divided training into 3 categories but
once the planning was completed it was determined that training will be conducted on an as needed bases.
Therefore you will note that a number of training sessions have been completed.
Variances

“Significant Variance”.

Caution
5-10%

Schedule

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

Action Required

The project is revising the implementation strategy. The project is

considering phased implementation.

and presented to OCIO for approval. This is scheduled to be
in Sept. 09.

The above mentioned meeting has not been scheduled.

PSP for submission to OCIO.

on project schedule and cost changes.

The project schedule has been revised, needs to the re-baselined

A number of meetings have been conducted. CDPH are preparing a

A project status package has been developed to update the OCIO

done

Milestones

considering phased implementation.

The project is revising the implementation strategy. The project is

Deliverables X

Resources X

PM to Sponsor (2)
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH Project Manager to Sponsor
Reporting Period: From: 11/1/09 To: 11/30/09
. A project status package has been developed to update the OCIO
One-Time Cost X on project schedule and cost changes.
L A project status package has been developed to update the OCIO
Continuing Cost X on project schedule and cost changes.
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH Project Manager to Sponsor
Reporting Period: From: 11/1/09 To: 11/30/09
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CA-PMM

Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From: 11/1/09 To:

11/30/09

Summary Milestones and Highlights

Sponsor to Executive

Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Pilot implementation
has been delayed

. Target | Forecast If Delayed, Impact to
Milestone Date Date Status Implementation Date Date Completed
Project Planning 6/30/08 9/30/08 Done 7/17/09
The H1N1 outbreak.
Install Hardware/Software 8/31/08 | 7/1/09 Done The 3 furlough days. 11/13/09
Pilot implementation
has been delayed
- . . Start : 06/02/08
Development/Training/Testing Server Environments Done End - 09/10/08
Staging Environment
The tier 1 & 2 builds are complete. Tier 3 build was done during a
training session conducted on 06/23/09 — 06/24/09. There are Done Start : 10/02/08
requirements that need to be addressed. The Tier 3 build will be re- End : 11/02/09
done once the security requirements are met. This must occur prior
to the start of UAT (10/19/09)
Production Environment
Hardware has been purchased, received on 06/25/09, the Tier 1 Done Start : 01/13/09
build was completed on 07/09/09 and the Tier 2 build was End : 11/13/09
completed on 07/21/09.
The H1N1 outbreak.
Configure Software 11/30/08 | 5/13/09 Delayed The 3 furlough days.

Sponsor to Exe Comm
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7 Sponsor to Executive
Department: CDPH .
Reporting Period: From: 11/1/09 To: 11/30/09 Com m Ittee
Web-CMR

This will not be accepted until post successful Pilot; however there
are two parts to the configuration.

1) Installation Configuration (this has been completed in Start : 07/08/08
Dev/Testing/Training Environments but still needs to be done in the End :
Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User
Acceptance testing)

ELR

This will not be accepted until post successful Pilot; however there
are two parts to the configuration.

1) Installation Configuration (this has been completed in Start : 07/08/08
Dev/Testing/Training Environments but still needs to be done in the End :
Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User
Acceptance testing)

CcM

This will not be accepted until post successful Pilot; however there
are two parts to the configuration.

1) Installation Configuration (this has been completed in Start : 07/08/08
Dev/Testing/Training Environments but still needs to be done in the End :
Staging & Production Environments)

2) Application Configuration (this will be ongoing thru User
Acceptance testing)

Testing
The H1N1 outbreak.
Planning & Testing Scripts 11/30/08 | 7/10/09 Delayed The 3 furlough days.
Pilot implementation
has been delayed
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CA-PMM

Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From:

11/1/09

To: 11/30/09

Sponsor to Executive

Committee

The H1N1 outbreak.
The 3 furlough days.

Unit & system integration 2/28/09 7/10/09 Delayed L .
Pilot implementation
has been delayed
Unit .
Unit testing started but the H1N1 Outbreak had a signification Done Start i 03/13/09
) ) End :07/31/09
impact to available resources.
System Integration
The'sy.stem integration testing is divided into 2 different types of Start - 08/03/09
testing: End -
1) Workflow '
2) Business Rules
The H1N1 outbreak.
The 3 day furloughs.
Pilot implementation
has been delayed
Time taking to test,
User Acceptance 3/31/09 9/7/09 Delayed identify & resolve

issues.

The UAT environment
not ready due to a
technical issue causing
a performance
degradation.

User Acceptance

Start : 11/02/09
End :

Sponsor to Exe Comm
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7 Sponsor to Executive
Department: CDPH .
Reporting Period: From: 11/1/09 To: 11/30/09 Com m Ittee
Performance Start : 11/18/09
End :
Training

Web-CMR (end user) — the PMT attended Done ‘Z;a: ggj?gjgg
Start : 03/11/09

Web-CMR (end user) — the PMT attended Done End - 03/12/09
Web-CMR (end user) — the PMT & SMEs attended Done \Ztna(;'t ggjﬁ;ﬁgg
Web-CMR (end user) — the PMT attended Done \Ztna(;'t ggjg;;gg
Web-CMR (end user) — the Pilot LHDs attended Done \ztna(;'t ggjgj;gg
CM (end-user) — PMT & Pilot LHDs attended Done D
CM (system admin) — PMT & Pilot LHDs attended Done Dt o
Infrastructure Installation — ITSD Done ‘E:t:: ggggjgg
Start : 11/19/09

Web-CMR (end user) — the Pilot (San Mateo — CD) On Target End :11/19/09
Start : 11/19/09

Web-CMR (end user) — the Pilot (San Mateo — TB) On Target End :11/19/09
Start : 11/24/09

Web-CMR (end user) — the Pilot (Placer) On Target End : 11/24/09

) Start : 12/03/09

Web-CMR (end user) — the Pilot (Santa Cruz) On Target End : 12/03/09

Sponsor to Exe Comm Page 19 of 24



CA-PMM

Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Department: CDPH

Reporting Period: From: 11/1/09

To:

11/30/09

Pilot

11/30/08

5/4/09

Delayed

Sponsor to Executive

Committee

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation
has been delayed

Training-the-trainer

11/30/08

6/18/09

Delayed

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation
has been delayed

LHDs, Providers, Laboratories

5/31/10

6/30/10

Delayed

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation
has been delayed

Implementation

CDPH

6/30/09

1/12/10

Delayed

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation
has been delayed

Pilot

6/30/09

1/12/10

Delayed

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation
has been delayed

LHDs, Providers, Laboratories

6/30/10

6/30/10

Delayed

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation
has been delayed

PIER

6/30/11

5/31/11

Delayed

The H1N1 outbreak.

The 3 furlough days.

Pilot implementation
has been delayed

Sponsor to Exe Comm
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7 Sponsor to Executive
Department: CDPH .
Reporting Period: From: 11/1/09 To: 11/30/09 Com m Ittee

Note : All notation in blue are details related to the high level milestones in the SPR #2
Training — At the time of the submission and approval of the SPR #2 CDPH had divided training into 3 categories but
once the planning was completed it was determined that training will be conducted on an as needed bases.
Therefore you will note that a number of training sessions have been completed.

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

The project is revising the implementation strategy. The project
is considering phased implementation.
The project schedule has been revised, needs to the re-
baselined and presented to OCIO for approval. This is
Schedul X scheduled to be done in Sept. 09.

Chedule The above mentioned meeting has not been scheduled.
A number of meetings have been conducted. CDPH are
preparing a PSP for submission to OCIO.
A project status package has been developed to update the
OCIO on project schedule and cost changes.

. The project is revising the implementation strategy. The project
Milestones X is considering phased implementation.
Deliverables X
Resources X

. A project status package has been developed to update the
One Time Cost X OCIO on project schedule and cost changes.
Continuing Cost X A project status package has been developed to update the

OCIO on project schedule and cost changes.
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CA-PMM
Project Name: web-CMR/ELR

OCIO Project #: 4265-7 Sponsor to Executive

Department: CDPH .
Reporting Period: From:- 111109 To- 11/30/09 Committee

Monitoring Vital Signs Scorecard

Vital Sign Variance Value | Your Score Score Justification
High Degree of Buy-In 0 o
1. Customer Buy-In Medium Degree of Buy-In 1 0 o
Low Degree of Buy-In 2 >
Strong Viability 0 o
2. Technology Viability Medium Viability 1 0 §
Weak Viability 2 =

The projects 10% tolerance is
<5%, 0 5.3 months based on the
approved SPR #2.

The initial HIN1 outbreak

5% to 10% 1 < ir:]né)r?tit:d the project by 2
3. Status of the Critical Path (delay) 1 § The 3 furlough days will impact
the project by 2 months.
A project status package has
been developed to update the
OCIO on project schedule and
cost changes.
>10% 2
<5% 0 < A project status package has
4. Cost-to-Date vs. Estimated Cost- 5% to 10% 1 1 ® |been developed to update the
to-Date (higher) . g OCIO on project schedule and
>10% 2 cost changes.
5. High-Probability, High-I t Oto3 9 o
. igh-Probability, High-Impac 2106 7 0 3
Risks =
>6 2
6. Unresolved Issues On time 0 o
(on time resolution) Late with no impact 1 0 §
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CA-PMM

Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Sponsor to Executive

Department: CDPH .
Reporting Period: From: 11/1/09 To: 11/30/09 Com m Ittee
Late impacting the critical path 2 2
Fully engaged 0 o
7. Sponsorship Commitment Partially engaged 1 0 §
Inadequate engagement 2 =
Strong alignment 0 o
8. Strategy Alignment Partial alignment 1 0 é
Weak or no alignment 2 =
Stron 0
. g O
9. Value-to-Business Medium 1 0 §
Weak 2 =

Sponsor to Exe Comm
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CA-PMM

Project Name: web-CMR/ELR

OCIO Project #: 4265-7

Sponsor to Executive

Department: CDPH .
Reporting Period: From: 11/1/09 To: 11/30/09 Com m Ittee
10. Vendor Viability (provide Strong 0 o
rationale for the rating in the field Medium 1 0 §
following the scorecard) Weak 2 =
11. Milestone Hit Rat >90% on time 0 o
- nesone Tk hate 80-90% on time i 0o 3
(rate of achievement as planned) - o
<80% on time 2
. . >90% on time 0 o
12. Deliverable Hit Rate - =
. 80-90% on time 1 0 o
(rate of production as planned) _ o
<80% on time 2
>90% assigned and available 0 o
13. Actual vs. Planned Resources 80-90% assigned and available 1 0 §
<80% assigned and available 2 =
. I <15% 0 o
14. Overtime Utilization 15-25% y 0 3
(% of effort that is overtime) 2 D
>25% 2
Highly Effective 0 o
15. Team Effectiveness Moderately Effective 1 0 §
Ineffective 2 =
Total 2 G
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Sponsor to Exe Comm
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